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Preparation for shipment
« SciBar (Kyoto)

— Main part (scintillator)
-> Packing was done.

— Detector components (PMT, elec. etc)
-> Packing was done.

« EC (Rome and Kyoto)

— Main part (lead&fiber module)
-> Container is designing
(production of container: ~1 week)
— Detector components (PMT, elec. etc)
-> Packing was done.



Preparation for shipment (cont'd)

» Cost estimations from three companies;
— American Overseas Transport (AOT)
— Nippon express
— Hitachi transport system

« To minimize cost, several types of shipping

methods (air/sea freight etc) are being
considered.

* Procedure for customs

— In process with help of FNAL and KEK (US-Japan
office)



Transportation Methods
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« Sea. [Tokyo]—>boat—>[Seattle]>truck—=>[FNAL]
« Air: [Narita]=>plane—>[O’Hare]>truck—=>[FNAL]



Cost of transportation

e SciBar

— Cost of transportation from KEK to US port
(Seattle/O’'Hare): KEK-side money (US-JP)

— Cost of transportation from US port to
FNAL: FNAL-side money (US-JP)

« EC

— Cost of transportation of EC (main part and
its components): Support by Rome group



Shipping Plan

Detector Shipping method
Main part Sea
SciBar | petector components Air/Sen
(electronics, fiber, PMT etc)
Main part Sea
EC Detector components
Sea

(electronics, PMT etc)




Cost estimations

Detector Cost
Main part | Tokyo-Seattle: Seattle-FNAL:
(by sea) |2-2Myen (~$18k) 2.5M yen (~$21k)
SciBar Components | Narita-O’Hare: O’Hare-FNAL:
(by air) 1.5M yen (~$13k) Now estimating
Components | Tokyo-Seattle: Seattle-FNAL:
(by sea) 820k yen (~$6.8k) Now estimating
Main part
e (by sea) Tokyo-Seattle: Seattle-FNAL:
Components | 884k yen (~$7.4k) Now estimating

(by sea)




Schedule

« SciBar main part

— Tokyo to Seattle:
« May(JP) = June(US)

— Seattle to FNAL.:
* June (Seattle)>July (FNAL)

« EC main part & EC components & SciBar
components
— Tokyo to Seattle:
« May/June (JP) = June/July (US)

— Seattle to FNAL.:
* June/July (Seattle)-> July/Aug (FNAL)



Summary

« SciBar and EC are ready to ship.
— Packing is basically done.

— Shipping preparation for customs is in process
with help of FNAL and KEK.

» Cost & budget
— Cost estimations are available
— SciBar: KEK to a US port € KEK side (US-JP)
a US port to FNAL € FNAL side (US-JP)
— EC: all shipment will be supported by Rome group

e Schedule

— SciBar main part arrived at FNAL: July
— EC & SciBar components arrival: July - Aug



Outlook

* Details of shipment is fixed soon
— Schedule
— Cost



